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 Caltrans’ CHTS Survey 
 NuStats is the consultant 
 SCAG purchasing additional surveys 

 SCAG’s Augment Survey 
 Abt-SRBI is the consultant 

 SCAG’s Management Consultant 
 Dr. Kostas Goulias is the consultant 

 



   
 Total Contract   $10,016,444 

•  Caltrans Funding  $6,230,000 

•  Other MPOs          $2,370,610 

•  SCAG Funding      $1,415,834 



 Core Survey Sample: 60,000 Samples 
 
 GPS/OBD Samples – 5,000 Samples:  

• Vehicle Based – 4000 Samples 
• Personal / Wearable – 1000 Samples 
• OBD Sub-Sample – 30% of Vehicles 
 



 Objective –  
 Gather additional travel characteristics needed for 

SCAG’s Activity-Based Model 
 Assist Caltrans and other MPOs/RTPAs 

 Survey Elements: 
 Core Survey – 4,700 
 Add-On Survey – 7,500 
 GPS – Auto and Personal Wearable – 1,750 

 Draft scripts completed 
 Coordination with Caltrans/NuStats 

 
 
 



 Core Survey      -    25,515 (Nustats + Abt SRBI) 
 Caltrans Funded  –   12,341 (NuStats) 
 SCAG Funded  -       13,174 (Nustats + Abt SRBI) 
 

 Add-On Surveys  -  7,500 (Abt SRBI) 
 

 GPS   -  2,750  (Nustats + Abt SRBI) 



 Pre-Test Survey completed and results 
summarized 

 Rebaselining – Recalculating costs based on 
Pre-Test Survey 

 Nustats/Caltrans survey launched 1/15/2012 
 Abt-SRBI survey will launch 3/01/2012 
 Outreach program being designed and 

implemented 
 
 



Survey Elements by Fiscal Year 
Survey Elements FY 10-11 FY 11-12 FY 12-13 

Core Surveys 
Survey Planning, Design & 
Coordination 

Survey Pre-Test and Conduct 
Main Survey 

Conduct Main Survey, 
Summarize/Report Results 

Add-On Survey 
Survey Planning, Design & 
Coordination 

Survey Pre-Test and Conduct 
Augment Survey 

Conduct Augment Survey, 
Summarize/Report Results 

Management 
Consultant   Review and Oversight Review and Oversight 



                   Thank You 
 

 
Questions or follow-up please contact Mike Ainsworth – 

ainswort@scag.ca.gov 
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